Retrospective Write-Up

Team Name:

Py Five

Platform/Language:

Typescript/HTML/Javascript/CSS

Team Members:

Ayah Alkhatib, Kyle Curry, Kristi Daigh, Ethan Lefert, and Clare Meyer

Work Division

The team was very busy during this project. So work was divided up by having Ethan and Ayah working on the cheat button, while Clare, Kristi, and Kyle working on getting the sound effects added to the HTML.

Project Challenges

- Slow start: We had significant difficulting getting this project started because the
 project we inherited was hard to work with because the documentation was
 difficult to find and read, the code had a lot of junk files, and finding ways to use
 the outdated programming language made it a lot more challenging to get the
 project off the ground.
- Outdated Languages: The version of angular and typescript the group we
 inherited from was an older version, making finding ways to run the code and
 getting resources to help us learn how to work with the code much harder than it
 needed to be.
- **Weird Code:** Some of their functions were interconnected differently than ours so we had to seperate them before we could add our changes.
- **Sound Effects:** Getting the sound effects add was a challenge, trying to get it to work in Typescript was a huge pain. We almost abandoned the idea entirely because it was proving so difficult.
- Project Size: As with the last project, dividing the work was hard because we
 were not adding all that much to the project so making sure everyone had an
 equal share was hard.

Features (That Missed the Demo)

• **Background Music:** We ended up not adding any background music to our project.

Future Changes

- Work Plan: Making sure everyone has something to do and everyone can contribute is going to be really important for our next two projects.
- **Commenting:** On project 3 and project 4 we need to work on adding comments to our code while we are writing it so we don't have to go back later and add them.

Meeting Log

Project 2

Date	Time Period	Location	Members	Tasks Accomplished
09/21/2018	11:30AM - 11:50AM	Eaton	All	Decided which features to implement
09/24/2018	11:40AM - 11:50AM	Eaton	All	Forked Repo, Installed necessary components to run project
09/26/2018	11:40AM - 11:50AM	Eaton	Kyle, Kristi, Ethan, Ayah	Discussed how to divide work on the project
09/26/2018	1:00PM - 3:00PM	LEEP2	Kyle, Kristi, Ethan, Ayah	Got the project to run on everyone's devices, worked on cheat
09/28/2018	11:40AM - 11:50AM	Eaton	Kyle, Kristi, Ethan, Ayah	Planned out tasks for weekend
09/28/2018	11:50AM - 1:00PM	Eaton	Ayah, Ethan	Worked on cheat button
10/01/2018	11:30AM - 11:50AM	Eaton	Kyle, Clare Kristi, Ethan	Discussed current status of project
10/01/2018	1:00PM - 3:00PM	LEEP2	Kyle, Clare Kristi, Ethan	Researching how to implement audio into the project
10/02/2018	12:00PM - 1:00PM	Eaton	Kyle, Clare, Kristi	Worked on adding audio to game
10/03/2018	11:40AM - 11:50AM	Eaton	All	Discussed status of project
10/05/2018	8:00AM - 11:00AM	LEEP2	All	Finalized Project